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ESTIMATE RUN 02/18/2005

ESTIMATE SUMMARY 11:01:34
CONTID: C14744R ESTIMATE NO: 0004 FINL SPEC YR:2002
PCN: 14744R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 97.0 DAYS TIME ALLOW: 7/30/20( FIXED COMPLETION DAT
R3 Regionwide Stencil FYO04 PERCENT TIME: 97.98 ORIG TIME ALLOW: 7/30/20( FIXED COMPLETION DAT
PROJECT NO: MC R300-119
R3 Regionwide Stencil FY04
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
UNITED RENTALS HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 02/18/2005 DATE TIME STARTED 04/23/2004
1314 W. EVANS DATE LET 04/01/2004 DATE WORK BEGAN 05/04/2004
DATE AWARDED 04/05/2004 DATE TIME STOPPED 07/28/2004
DATE CONTRACT EXECUTED 04/23/2004 DATE ACCEPTED 07/28/2004
DENVER CO 80223 303/934-6092 DATE NOTICE TO PROCEED 04/23/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 347,224.34 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 420,475.00 NON-PARTICIPATING 347,224.34 3,199.59
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 347,224.34 3,199.59
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 347,224.34 3,199.59
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 4,079.06
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 347,224.34 7,278.65
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 347,224.34 7,278.65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,278.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00250
0010 626-00000
0015 627-30405
0020 627-30406
0025 627-30410
0030 630-00000
0035 630-00012
0040 630-80342
0045 630-80358
0050 630-80380
0055 700-70010

Cl4744R
14744R-BID

MC R300-119 ESTIMATE NO:

ITEM
DESCRIPTION

REMOVAL OF PAVEMENT MARKING

*MOBILIZATION

PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL)

PREFORMED THERMOPLASTIC PVMT MKG (WORD-SYMBOL) (INSTALL
ONLY) ITEM QUANTITY DELETED BY 105 NUMBER 12 DATED
25MAY04

PREFORMED THERMOPLASTIC PAVEMENT MARKING
LINE)

(XWALK-STOP

*FLAGGING

*TRAFFIC CONTROL MANAGEMENT

*CONSTRUCTION TRAFFIC SIGN

(PANEL SIZE B)

*ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C

TYPE)

*TRAFFIC CONE

F/A MINOR CONTRACT REVISIONS

COLORADO DEPARTMENT OF TRANSPORTATION

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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CONTID: Cl4744R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14744R-BID ESTIMATE RUN 02/18/2005
PROJECT: MC R300-119 ESTIMATE NO: 0004 11:01:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0065 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0070 900-00007 ADDED ITEM (EACH)/ PREFORMED THERMOPLASTIC STENCIL 34.000 0.000
(WORD-SYMBOL) SUPPLY ONLY
EACH 34.000 643.59
18.92900 34.000 643.59
CAT 0200 CURRENT AMT $ 347,224.34 $ 3,199.59 % 347,224.34

PROJECT TOTAL CURRENT AMT § 347,224.34 S 3,199.59 % 347,224.34



